ADDENDUM No.2 CIVIC AUDITORIUM PHASE 2 PROJECT
Issue Date: December 14, 2009

INTENT:

This Addendum is issued by the Redevelopment Agency of the City of San Jose to
provide for modification and clarification of the bidding documents dated November
16, 2009. Bidder shall ascertain prior to submitting its Proposal that is has received
all addenda issued.

In the event of a conflict between the terms and provisions of this Addendum No. 2
and the terms and provisions of the bidding documents, the terms and provisions of
this Addendum No. 2 shall control. In all other respects, the bidding documents
shall remain unchanged and in full force and effect.

A. DESCRIPTION OF CHANGES TO THE BIDDING DOCUMENTS

Section 0500 — Page 3 Section 3.2 Notice to Proceed/Scheduled Completion
sentence starting with Contractor shall... is revised to read “... complete
performance of the entire Work (as defined in Article 8 of the General Conditions)
on or before November 5, 2010. The contractor’s attention is drawn to interim
milestone No. 1 for access to the Montgomery Theatre to begin construction and
installation of the elevator and related work, which work shall begin no sooner than
August 9, 2010 and be completed on or before November 5, 2010 (“Scheduled
Completion Date”).

B. DESCRIPTION OF CHANGES TO SPECIFICATIONS

Section 00 0110 — Table of Contents — Is Replaced in its entirety with the
attached table of contents. Modified to reflect sections affected by this Addendum
No. 2.

Section 01 1100 Summary of Work: Part 1- 1.1 WORK COVERED B'Y
CONTRACT DOCUMENTS — added the following new scope: 14. Removal and
disposal of seating in the Civic Auditorium; 15. Removal, storage, and re-
installation of seating in the Montgomery Theatre; and 16. Abatement and/or
removal of hazardous materials known to be present in the building.

Section 01 3520 Design-Build Requirements: Part 1 — 1.2 SUMMARY C added
the following new scope...3. Railings and guardrails; 4. Non-structural metal
framing; 5. Fall arrest system; and 6. Glassfiber reinforced gypsum panels.

Added New Section 01 4520 Concrete Moisture Testing - Attached

Section 02 4119 Selective Demolition
e Clarified: Selective Demolition components listing to reflect scope depicted on

drawings.
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Section 03 3600 Concrete Finishes
¢ Clarified: Finishing procedure on new concrete floors to match existing
concrete floors

Section 05 5000 Metal Fabrications
e Added: Trench Cover and Safety Tape for treads added to Summary

Section 05 7000 Ornamental Metal
e Added: Glass Type for balcony railing
e Clarified: miscellaneous information related to samples and performance
standards compliance

Added New Section 07 2620 Concrete Vapor Emission Control - Attached

Section 08 1400 Wood Doors
e Modified: door thickness revised to 2 "4 instead of 1 34 inches due to previous
typo.

Section 08 5113 Aluminum Window at Light Booth
¢ Modified: Clarifications to Samples, Quality Control, Quality Assurance, Glass
type and window film

Section 09 2216 Non-Structural Metal Framing
e Modified: clarifications to miscellaneous requirements

Section 09 6723 Resinous Flooring
e Added: information on related requirements

Section 09 6816 Sheet Carpet
e Added: information on related requirements

Section 09 9000 Painting and Coating
e Added: mock up requirements
e Added: paint systems A.8 and A.9
¢ Modified: paint systems A.6, B.1 and C.3

Section 11 6133 Production Rigging
e Added: Legend Theatrical to list of specialty suppliers

Section 11 6183 Production Lighting Control
e Added: SECOA to list of specialty suppliers
e Modified: Revisions to 2.2; 2.4.F.2

Section 26 5100 Interior Lighting

ADDENDUM No. 2
Issue Date: December 14, 2009
Page 2 of 21



ADDENDUM No.2 CIVIC AUDITORIUM PHASE 2 PROJECT
Issue Date: December 14, 2009

¢ Modified: 1.1 Summary

¢ Modified: Revisions to 1.4 Submittals, 1.6 Quality Assurance, 1.7 product
Delivery, Storage and Handling

e Added: 2.13 historical Lighting Fixtures, 2.14 Historical Lighting Fixtures
Replication

C. DESCRIPTION OF CHANGES TO DRAWINGS

ARCHITECTURAL

COVER SHEET
e Added Addendum 2 title and December 14, 2009 date.

A001
e Drawing Index: Revised sheets were clouded
e Deferred Approval: Added Fire Alarm System
e Exclusions: Added Hazardous Material Procedures by Owner

A101

e Main Level Demolition Notes — Added clarifications to and coordinated sheet
notes 11, 12, 15, 21, and 23. Added sheet note 5A for removal of theatre
seating at Civic Auditorium.

e General Demolition Notes — Modified note 7 to clarify that salvage of theatre
seating is for Montgomery Theatre. Added note 9F to reference Fire
Protection drawings for additional demolition scope.

e 1/A101 — Added seating to be removed at Auditorium 138. Clarified scope of
floor removal as shown on structural drawings in Auditorium 138, Vom 137,
Concessions104B, and Office 128A. Clarified scope of partition and door
removal in Concessions 104B & 104C, and Concessions 127 & 128.

A102

e Sheet Notes — New sheet notes 3 and 4. Clarified sheet notes 6, 7, and 8.
Modified sheet note 12 to clarify that counter is to be salvaged for owners use.

¢ General Demolition Notes — Modified note 7 to clarify that salvage of theatre
seating is for Montgomery Theatre. Added note 9F to reference Fire
Protection drawings for additional demolition scope.

¢ 1/A102 — Added seating to be removed at lower balcony with note clarifying
that demolition at balcony is shown on A103. Coordinated removal of concrete
on column lines 13 and 4 with work shown on structural drawings. Added note
4 at Concessions 202 clarifying demo of ceiling and flooring in that space.

A103
e Sheet Notes — Clarified note 1, 7, and 10. New notes 2 and 3 regarding
removal of wood cap on front of balcony wall and removal of theatre seating in
Civic Auditorium.
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¢ General Demolition Notes — Modified note 7 to clarify that salvage of theatre
seating is for Montgomery Theatre. Added note 9F to reference Fire
Protection drawings for additional demolition scope.

e 1/A103 — Added seating and balcony front wall wood cap to be removed at
Auditorium 138. Clarified scope of wall removal at Stair 300.

A200

e Sheet Notes — Clarified sheet note 1. New notes 7 & 8 for coordination with
structural drawings and elevator work.

e 1/A200 — Added additional detail key and removed access hatch shaft walls
from stage lift shaft area at Under Floor Seating 005. Revised layout of pull
pipes. Coordinated scope of concrete infill, shotcrete, openings, and sheet
notes with structural drawings.

A201
e Sheet Notes — Added detail references to sheet notes 2, 3, 4, 5and 9.
Clarified requirements for sheet note 6, design build layout of insulation on
stage walls/ceiling. New sheet notes 11, 12, 13, and 14.

e 1/A201 — Corrected detail keys at Concession 144 and Stairs 1 & 2. Changed

detail key at stage lift area at Auditorium 138. Added new handrails at 162

Stair #3 and 161 Stair #4. Added new handrails at main level stepped aisled in

Auditorium 138. Revised size of drinking fountain alcove in Concourse 125
and 102. Reduced scope of wood floor patching at Vomitory 137.

A202

e Sheet Notes — Clarified sheet note 2. Clarified requirements for sheet note 6,
design build layout of insulation on stage walls/ceiling. New sheet notes 4 and
7.

e 1/A202 — Added room name key at Elevator Vestibule 212. Added seating at
lower balcony (by others), modified handrails & added new rails at Stairs 3, 4,
8 and 9. Corrected interior elevation references at Stairs 1 and 2 and
additional sheet note 3 at Concessions 202 for plumbing coordination.
Coordinated shotcrete and concrete infill in balcony plenum with structural
drawings.

A203

e Sheet Notes — Clarified note 2. Added detail reference for sheet note 3.
Clarified requirements for sheet note 7, design build layout of insulation on
stage walls/ceiling. New sheet notes 8 and 9.

e 1/A202 — Removed hatch from elevator shaft next to Elevator Vestibule 304.
Added handrail to 312 Stair #8 and 311 Stair #9. Revised handrails at
stepped balcony aisles and referenced new details. Changed drinking
fountains at Vestibules 301 and 302 to hi-lo fountains. Corrected interior
elevation references at Stairs 1 and 2.
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A204
e Added note and detail tag 8/A909 at Pick Points.

e Added Fall protection System (2 locations) between Line F, G, 7 and 8 and F,
G, 9and 10.

A401

e 9/A401 — Added food service equipment note. Added detail key. Modified
ceiling heights. Clarified partition key. Deleted stained cementitious flooring
and replaced with tile at transition from Concourse to Concessions Lobby
104B.

e 11/A401 — Reduced quantity of acoustical tile and added roll-down grille panels
and notes. Modified ceiling heights. Added light fixtures and mechanical grilles
shown on Electrical & Mechanical drawings.

e 14/A401 — Added soffit height elevation and note.

e 19/A401 — Removed corner guards. Added pass through note.

A402

e 1/A402 — Added food service equipment note. Added and edited wall partition
keys. Added partition width dimension. Modified ceiling heights. Added
elevation and detail keys. Deleted cementitious floor and replaced with tile at
transition from Concourse to Concessions Lobby 127. Removed ceiling light
fixtures.

e 5/A402 — Reduce quantity of acoustical tile and added roll-down grille panels
and notes. Modified ceiling heights. Added light fixtures and mechanical
grilles shown on Electrical & Mechanical drawings.

e 7/A402 — Removed acoustical tile ceiling. Existing ceiling to remain. Added
ceiling paint note. Added light fixtures and mechanical grilles shown on
Electrical & Mechanical drawings.

e 8/A402 — Removed acoustical tile ceiling. Existing ceiling to remain. Added
ceiling paint note. Added light fixtures and mechanical grilles shown on
Electrical & Mechanical drawings.

e 11/A402 — Added door height elevation and note.

e 14/A402 — Corrected detail name. Removed corner guards.

e 17/A402 — Corrected detail name. Modified dimension. Added detail key.

A403
e 5/A403 — Added food service equipment note.
e 7/A403 — Modified soffit and acoustical tile ceiling. Added light fixture shown
on Electrical drawing.
e 15/A403 — Modified counter and removed molding at opening.
e 17/A403 — Modified profile of existing ceiling to match existing condition.
e 19/A403 — Modified counter and removed molding at opening.

A404
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9-11/A404 — Added contrasting safety strips on carpet at steps on Main and
balcony Levels

11/A404 — Added contrasting safety strips painted on wood floor at Balcony
Level

9-11/A404 — Added note to call out 2" rubber edge at carpet

9/A404 — Clarified: (E) wood floor note

11/A404 — Clarified: (E) concrete floor note

9-11/A404 — Clarified: Carpet scope and edge termination

11/A404 — Clarified: (E) Wood Platform note at Balcony Level

9/A404 - Added: Tag details for 18.1/A405, 18.4/A405, 18.2/A405 and 1/A405
9/A404 — Added: Platform design for 150 psf load.

17/A404 — Clarified carpet scope

19/A404 — Added miscellaneous information at Proscenium Elevation

A405

10/A405 — Added detail tag at handrail

10/A405 — Added section tag 18.4/A405

12/A405 — Clarified; miscellaneous information notes at handrails
12/A405 — Added detail tag 11/A907

17/A405 — Modified Elevation 17.2

18/A405 — Added section 18.4, detail tags 12/A907 and 16/A907
20/A405 — Added detail 18/A908

A406

1/A406 — Changed stage lift plan at basement level to stage lift plan at lift pit
level.

2/A406 — Added additional detail and added notes.

3/A406 — New detail.

4/A406 — New detail.

5/A406 — Moved stage lift plan at basement level and corrected and added
information.

6/A406 — New detail.

7/A406 — New detail.

8/A406 — New detail.

9/A406 — Moved stage lift plan at main level and corrected and added
information.

10/A406 — New detail.

11/A406 — New detail.

12/A406 — New detail.

A501

4/A501 — Modified handrail bracket detail to show anchorage.
8/A501 — Modified detail to show base condition.
12/A501 — Modified volute end
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e 16/A501 — New detail.

A504
e 1 and 2/A504 — Added handrails at main level aisles. Revised handrails at
balcony aisles with detail reference. Added note regarding trim at main level
acoustic panels. Revised typical note regarding quantity and layout of acoustic
panels on curved walls.

e 3/A504 — New detail.
e 4/A504 — New detail.

A701

e 1/A701 — Added note and removed elevation key.
2/A701 — Added note and elevation key
3/A701 — Added note and removed elevation key.
6/A701 — Removed elevation key.
7/A701 — Added duct and note.
9/A701 — Added grate and notes.
10/A701 — Added note.
11/A701 — Corrected detail key.
12/A701 — Corrected detail key.
17/A701 — Added grate, wall hatch, detail key, and notes.
19/A701 — Added vents, ceiling for lighting, base and north elevation.
20/A701 — Corrected detail key.

A901

e Door & Hardware Schedule — Changed door size and added jamb detail keys
and remark for Door 001. Corrected door number, changed door size, and
added jamb detail keys for Door 002. Deleted unused frame type 04 from
door schedule. At door 400 added STC and hardware information. At door
157, deleted STC, added hardware information, and modified detail
references. At door 159 modified threshold detail reference.

e Room Finish Schedule — Changed ceiling material and finish at Concessions
144 and Concessions 160. Added clarification note 2 to rooms with existing
painted ACT. Added clarification note 10 to room 145.

A904
e 2/A904 — added note referencing 14/A904
e 13/A904 — New detail
e 14/A904 — New detail
e 17/A904 — New detail

A906

e 6/A906 — Added information to detalil

e 8/A906 — Clarified: Similar to partition Type K
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9/A906 — Modified: dimensions at Drinking Fountain alcove

10/A906 — Modified: single Drinking Fountain replaced with Hi-Low D.F.
13/A906 — Clarified: information about cover plate

14/A906 — Added information on load requirements at stage platforms
14/A906 — Clarified: information at wood base

15/A906 — Added: new carpet edge detail

17/A906 — Modified: access door detalil

18/A906 — Added: new raised seating platform detail

19/A906 — Added: new raised seating platform detalil

20/A906 — Added: new Pit wall detail

A907

Clarified: miscellaneous wood trim backing information notes
Clarified: miscellaneous railing and handrail information notes
13/A907 — Changed detalil title.

14/A907 — Added new guardrail detail

18/A907 — Modified drawing scale

A908

6/A908 — Clarified: extent of (E) plaster and new GRG panels

7/A908 — Clarified: extent of (E) plaster and new GRG panels

8/A908 — Added: detail tags 11.1/A908 and 11.2/A908

8/A908 — Clarified: dimensional information

8/A908 — Added note: Provide support of (E) Proscenium plaster ceiling, type.
10/A908 — Clarified: scope of GRG panels and support of (E) plaster
11/A908 — Added: new panel detail

12/A908 — Clarified: dimensional, scope and (E) plaster support information

A909

2/A909 — Clarified detail reference

3/A909 - Clarified detail reference, added note regarding attachment of
blocking

4/A909 — Revised unistrut support at attic

8/A909 — Modified cap and guardralil

9/A909 — Added notes clarifying railing support

10/A909 — Modified wood trim at acoustic panel

11/A909 — Modified wood cap.

12/A909 — New detail

13/A909 — Added reference to plenum at main level crawl space. Revised
notes at balcony plenum.

14/A909 — Modified wood trim at acoustic panel.

16/A909 — New detail

18/A909 — New detail

19/A909 — New detail
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20/A909 — New detail

A910

1/A910 — Modified stem wall, added splash at transition to upper counter and
security closure panel at lower counter.

2/A910 — Reduced information shown in detail.

4/A910 — Modified stem wall and revised detail key. Reduced quantity of
acoustical tile and added access panel. Added information about steel tubing.
5/A910 — Modified stem wall.

6/A910 — Added paint note.

8/A910 — Removed top track at stem wall, removed molding at opening and
added access panel.

9/A910 — Corrected detail name. Modified stem wall.

10/A910 — Modified stem wall.

13/A910 — Clarified FRP note.

STRUCTURAL

S0.4-P2:

Detail 5: Added sheet note 3
Detail 8: Revised to include HSS
Detail 12: Added detail

S2.0-P2:

Show opening in wall Line K-3.5

S2.1-P2:

Added note re wall alignment Line J near 13

S$2.2-P2:

Deleted note re concrete collector Line F.

Deleted concrete collector Line F, 4 to 7, and 10 to 13.

Deleted note re concrete or shotcrete against (e) wall Line F.

Deleted concrete or shotcrete against (e) wall Line F, 5to 6, 11 to 12.

Deleted elevation mark 1-S3-1 Line F.

Deleted elevation mark 1-S3.3, Line K, 3to 6, 11 to 14.

Added note re wall alignment Line J near 13 and K near 4.

Deleted note re 12” conc wall Line K near 4 and Line K near 12.

Deleted concrete wall Line K 12 to 14.

Deleted double line inside concrete wall Line K 3 to 4.

Revised hidden lines to grey line weight (existing structure) Line 4, G to J, M to
N.4.

Deleted hidden lines and note re shotcrete against (e) conc wall below Line 4,
Pto S.
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¢ Deleted section mark 1-S3.2 Line P.

e Deleted 18"x14” conc collector Line P, 5to 7, 9 to 12, and note re same Line P
near 11

¢ Deleted opening in slab and W framing beams Line 13 near R.3

S2.3-P2:
e Deleted demolition of balcony slab for access to work and note re same Line
K-4 and J-13.
¢ Deleted opening in slab and W framing beams Line 13 near R.3
¢ Add existing steel beams Line R, 4t0 6, 11 to 12.1.
¢ Deleted architectural partial plan references.

S$2.4-P2

Revised number of Pick Points to 40 in legend and note near K-11.
Added east/west beams at AV support platforms.

Deleted operable window at R near 4.9.

Revised note re wall penetration Line 13, including size of penetration.
Added sheet note 4.

S2.4A-P2
¢ Deleted catwalk and loft block reel dimensions duplicated from A2.04-P2.

S2.5-P2
¢ Revised note describing existing roof slab by adding “(E)” to existing slab
construction near Lines E-7, K-14, and M-8.

S3.1-P2
¢ Detail 16 Revised detail to over cut slab and set access hatch in concrete.

S$3.5-P2
¢ Detail 8 Removed (e) grade beam under wall from area to be demolished.

S$3.6-P2
e Detail 1 Added note re cleaning (e) concrete surface.

S$3.8-P2
e Detail 1 Added note re cleaning (e) concrete surface.

$3.9-P2
e Detail 4 Removed (e) grade beam under wall from area to be demolished.

S$3.10-P2
e Detail 1 Added note re cleaning (e) concrete surface.

S3.12
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e Detail 1 Revised east/west dimension of lift pit and access opening.
Revised not re (e) slab and beam embedment into conc wall at first floor.

e Detail 10 Revised detail by deleting (e) conc slab with (e) wood framing,
added conc beam at condition at wood framed floor.

e Detail 11 Graphically revised east west dimension of pit.
Added notes re cutting back (e) wood floor and rebuilding.

e Detail 18 Revised detail by adding slab on EPS fill to detail, delete height of
opening dimension.

¢ Revised detail by showing and adding notes re re-built wood floor.

e Added partial plan.

$5.2-P2
e Detail 1 Added W stacked floating AV support beams.
e Detail 13 Added detail.

S$5.3-P2

Detail 1 Revised detail reference from 8 to 18, top of truss Line 6.
Detail 2 Revised weld note.z

Detail 6 Note weld location (e) C18 to (e) WF col.

Detail 8 Note weld location (e) angle to (e) bottom chord.

Detail 13 Deleted weld length.

Detail 12 Note weld location (e) angle to (e) top chord.

Detail 18 Deleted weld length.

S$5.4-P2

Detail 1 Added sheet note 1.4.

Detail 2 Deleted dimensions duplicated from A2.04-P2.
Detail 3 Deleted dimensions duplicated from A2.04-P2.
Detail 4 Deleted dimensions duplicated from A2.04-P2.
Detail 5 Deleted dimensions duplicated from A2.04-P2.
Detail 6 Deleted dimensions duplicated from A2.04-P2.
Detail 10 Deleted dimensions duplicated from A2.04-P2.

S5.5
¢ Detail 6 Revised plywood and note re plywood.

S$5.7
e Detail 13 Revised limit of demolition on detalil
e Detail 14 Added note re not damaging (e) beam to remain.

MECHANICAL

M2B-P2:
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e Revised notation to - “Remove (E) 24x12 duct and 18”1 supply duct risers and
replaced with new 24x8 ducts, reconnect below and above at new register
locations and duct connections above after installation of the new shotcrete,
refer to sheet M2.1 for notation with regards to sheet metal replacement

M21-P2:

e Added note - “Between column lines 6 & 11 along column line P where the
new shotcrete is being installed is a slanted sheet metal cover at the base of
chase to seal the air within the supply air plenum below the seating. This sheet
metal covering shall be removed during installation of shotcrete and a
completely new flashing shall be installed after the installation of the new
shotcrete and the installation of the new duct risers. Seal flashing to the
concrete with +3M Firemaster Fire Caulk.”

PLUMBING

P001-P2:
e Drinking fountains DF-1 and DF-2 added to plumbing fixture schedule.

P203-P2:
¢ Drinking fountains at vestibules noted to be removed and replaced.

P301-P2:
e Kitchen equipment noted as “not in contract”.

FP100-P2:
e All floor plans labeled as “Ref. Only”.
¢ Revised the name of the floor referenced in Details 2 and 3.
¢ Noted additional work areas in the Stair 204 (Detail 2) and Stair 30(Detail 3).

ELECTRICAL

EO.1
¢ Revised sheet index for added sheets E0.4 and E6.3.

EO0.2
¢ Moved panels to EO3.
e Revised dimming and relay switching schedules.
¢ Revised light fixture schedule.

E0.3
¢ Revised sheet to panel schedules.

EO0.4
¢ New sheet for T24. Added note regarding historical exemption.
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E2.1
e Revised lift connections.
e Added panel LB1.
e Added chain link fences around electrical gear.

E2.2
e Added AV box notes.
e Revised shore power.
e Clarified sheet notes 1-4 as “not used”.

E2.3 (no scope changes)

E2.4
e Added AV box notes.
e Added panel MT-1 relocation notes.

E2.5
e Revised hoist power.
e Added inverter information.
e Added AV box notes.

E3.2
e Clarified fixture types in the main lobby.
e Added circuits for Montgomery Theater sound booth.
¢ Revised lighting in 144 and 160 Concession to surface mounted on existing
ceiling.

E3.3
¢ Revised fixture types in Stair 204 and 211.
e Added note to remove the sconces in the Hall 221.
¢ Revised lighting at Montgomery Theater Vestibules 223, 224

E3.4
e Revised switch leg for type F10 in Balcony Vestibule to not be on the dimming
system.

E3.5 (no scope changes)

E4.1
e Added circuits for roll down grilles.

E4.2
e Added note to elevator detail regarding scope of City of San Jose jurisdiction.
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E5.1
¢ Revised switchboard BDRP to be new, not an Add/Alternate.
¢ Added panel BRA.
e Reviewed feeders from H2 and J.
e Added panel RC1.
e Clarified the location of the rigging company switch to be on the grid-iron level.
¢ Revised the feeders to the lift to include the control panel.
e Added isolated ground panel LB2.
¢ Deleted the disconnect switches to audio company switches “C” and “D”.

E6.1
¢ Revised the auditorium floor box detail #A to show the accurate floor
construction (no concrete floor).
e Added IG panel/receptacle detail #H.
¢ Revised grounding detail #G to be 120/208V.

E6.2
¢ Revised detail #C for added panel RC1.

E6.3
e Added details for the historical and reproduced lighting fixtures.

D. SUPPLEMENTAL INFORMATION

The following are responses to requests for information and clarifications raised
through close of business on December 9, 2009.

RFI No. 1 — Section 23 3400 seems to be missing from the spec book. Will this
section be included in addendum #017?

Response: 23 3400 is for fans. There is only one fan, and everything
needed has been provided on the drawings. No additional specification is
necessary.

RFI No. 2 - Please provide information on the manufacturer and model number or
type for the following existing electrical panels where new breakers are shown to be
installed:

LDBA

MDP-1

LB-1

Panel A and B in the attic space

Panel HE, H2 and J on the main level

Response: It is the General Contractors/subcontractors responsibility to

verify existing field conditions. The Electrical drawings are schematic in

ADDENDUM No. 2
Issue Date: December 14, 2009
Page 14 of 21



ADDENDUM No.2 CIVIC AUDITORIUM PHASE 2 PROJECT
Issue Date: December 14, 2009

nature and the contractor shall follow the specifications or match existing as
noted on plans. Notify Owner, if there are conditions in the field which make
this impossible, such as discontinued equipment or code conditions that
require remedy beyond breaker installation.

RFI No. 3 — Is there a lead abatement report available?

Response: Lead Abatement information is provided as part of this
Addendum No. 2. Refer to Revised Section 2.5.10 and New Section 3
Abatement Scope of Work, included with this Addendum.

RFI No. 4 — Has the issue of lead or other possible hazardous dust in the attic
space been addressed? Due to the amount of work in this area, the space will
most certainly be filled with dust during the course of construction.

Response: Dust control and worker exposure to dust in area above arena
ceiling will be left to general contractor. General awareness training for
workers and work practices designed to minimize dust generation are
encouraged, but no specific requirements are being set forth by the Owner.
Monitoring of workers for dust exposure or requiring personal protective
equipment (respirators) is at the option of the General Contractor. If welding
activities are planned that will impact the structural steel in this area, the
Contractor is advised that the columns are coated with lead-based paint, that
welding is defined by the Cal-OSHA Lead in Construction standard as a
“trigger task”, and that the General Contractor is responsible for conducting
all lead related work in compliance with applicable Cal-OSHA lead in
construction standards.

RFI No. 5 —On page 2, section 1.2 of the Kleinfelder Asbestos Abatement Report
refers to a table in Section 2.5.12 (Asbestos Materials Estimate). We cannot find
this section in the report. Sections only reach 2.5.10.

Response: See response to RFI No. 3 above. Reference to Section 2.5.12
is revised to read Section 2.5.10. New Section 3.0 Abatement Scope of
Work is added and included with this Addendum.

RFI No. 6 —What is the floor capacity in the main auditorium? This is important to
determine what size equipment can be used to access the high ceiling (i.e. large
scissor lift, “cherry picker” type, and/or scaffolding).

Response: Auditorium floor framing is shown on S2.1-P2 as 2x8 at 16” O.C.
over 12” wide concrete beams, and concrete beam locations are shown on
plan. Floor capacity depends on how it is loaded. 2x8’s can support 670
pound point loads assuming loads are spaced at least 8 apart. Concrete
beams can support approximately 5200 pounds assuming loads area spaced
at least 4’-6” apart. These weight limits conform to code allowable limits for
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framing, short term construction loads can be increased by 50%.

Note that per S0.1_P2, existing drawings are available for review by the
contractor.

RFI No. 7 —What is the ceiling capacity for working in the attic space? Can planks
be places directly on the ceiling? Is so, what size and weight?

Response: The ceiling should not be used to support construction loads.
Planks may be supported by the steel WF bottom chords of the existing
trusses. The amount of load bottom chords can support will be a function of
how it is loaded, as a general rule, total construction load to a bottom chord
should not exceed 12,000 pounds, and line loads should not exceed 1000
pounds per foot. Size and weight of planks is means and methods and is the
responsibility of the contractor to determine.

RFI No. 8 — What is the access for loading and unloading in front of the Civic
Center? If this is not possible, where will we be directed to load and unload
materials and equipment? What type of access is available?

Response: Primary access to the building shall be from the courtyard area
which has loading dock access. Access from San Carlos Street can be
accomplished, but as noted during the pre-bid meetings/walk thru will require
an encroachment permit from CalTrans as this portion of San Carlos is a
State designated route. We strongly encourage that all load-in and load-out
take place from the courtyard area, as that is more within our control and
ability to keep as primary point of access into the building.

RFI No. 9 — Sheet S2.2 shows an 18” X 18” concrete collector on Line F at
Mezzanine Level. This collector is not shown on the indicated elevation, 1/S3.1.
Please provide elevation and section of this collector. Is reinforcing required? Is
demolition required? Are dowels to existing concrete required?

Response: Sheet S2.2-P2, the concrete collector on Line F at the Mezzanine
level should be deleted for the drawing. Also, please note the following on
sheet S2.2-P2:

Section cut 1-S3.1 at column F has been deleted from the set. Also note
that there is no shotcrete/concrete against the wall at Line F; the notes and
line work indicating these elements have been deleted from the set.

All references for sheets S3.2 and S3.3 have been deleted from the set.
Also note that there is no 12” concrete wall at Line K between 12 and 13 as
noted on S2.2-P2 and have been deleted from the set.
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RFI No. 10 —1) Would it be possible to get a cut sheet of the new theater seats to
coordinate the new aisle lighting? 2) Sheet S2.2-P2 has a section cut 1-S3.1 at
column line F which is incorrect. | cannot find this section. There are numerous
section cuts for sheets S3.2 and S3.3 at column J and K. These sheets are not
included in our bid document set.

Response: 1. New theater seats have not been selected.

2a. Section cut 1-S3.1 at column F has been deleted from the set. Also
note that there is no shotcrete/concrete, and no collectors, against the wall
at Line F; the notes and line work indicating these elements should be
deleted from the set.

2.b All section cuts for sheets S3.2 and S3.3 have been deleted from the
set. Also note that there is no 12” concrete wall at Line K between 12 and
13 as noted on S2.2-P2 and these have been deleted from the set.

RFI No. 11 — Spec section 26 1.5.C.2 calls for a design-build approach to the
project, but does not mention a requirement for the electrical subcontractor to
employ the services of an electrical engineer. lIs it the City's intent that the electrical
work be design-build, or design-assist, or plans and spec with only shop drawings
required for specific electrical installations?

Response: The specification section 26010 1.5.C.2 indicates that the device
and lighting branch circuiting interties from the panels to the devices are not
shown and are the responsibility of the contractor. We omit these multiple
conduit runs by design to allow better clarity of the information shown. The
contractor is obligated to follow the schematic design for circuits and
switching, and note any circuit number or switchleg differences on as-built
drawings.

Generally, shop drawings for power and lighting are not necessary unless
there are significant routing issues that require coordination with the
Architect or Owner, or the contractor wants to use a pre-engineered modular
wiring system (such as Lithonia reloc), which would not be practical for this
project.

The Engineer of Record (EOR) keeps control of all the power and lighting
drawings. Any contractor requested deviations from the plans and
specifications shall be evaluated and approved by EOR/AOR prior to any
work taking place.

The fire alarm is different. The full description is in the FA spec

section 26 6113, section 1.5. EOR has shown a representation of the
notification and annunciation devices that are anticipated for the

project, for coordination purposes. The entire system must be designed
and signed by a fire alarm engineer, licensed in the State of California and
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submitted for approval by the San Jose Fire Department. A FA submittal is
also required.

RFI No. 12 —E2.1 — please, provide number, size and wire fill for conduits shown
relocated by sheet note #3.

E2.2 - please provide wiring details for 14-50R receptacle shown at column lines
E/3.

E2.5 - please provide wiring details (panel and circuit numbers) for eight
receptacles shown along cat walk.

E2.5 - please provide wiring details (panel, circuit numbers and feeders size) for
fixture F1 motors.

E4.1 - should concession bar #3 have a dedicated KP panel same as bars #1, #2,
#4, and #5 ? If not, please indicate panel to feed this space.

ES5.1 - please provide existing and new location for relocated panel MT-1.

Response: E2.1, E2.2, E2.5, and E5.1 clarified in this Addendum 2.
E4.1 - Bar #3 equipment are fed from panel KP-4 in Bar #4.

RFI No. 13 —Please advise who the manufacturer is for the existing fire alarm
system and if there is a local company maintaining the system.

Response: The manufacturer/supplier and service company is:

Siemens Building Technologies

Fire Safety Division

25821 Industrial Boulevard, Suite 300
Hayward, CA 94545-2991

(510) 783-6000

RFI No. 14 — On drawing E2.1 there are four conduits shown along 12.5 line
running between R and M line. Please advise what these conduits are for as well
as size, wire fill, and termination points.

Response: The conduits running north/south along column 12.5 are for fire
alarm. They are existing to be maintained. The conduits running east west
through the elevator are power feeders to the Montgomery Theater.
Contractor shall field verify.

RFI No. 15 — 1. Drawing E2.2, numbered sheet notes 1, 2, 3, 4, and 5. Where do
these sheet notes apply? They are not referenced on the drawing.

2. Drawing E3.3. Sheet note #2 is shown in rooms 204 and 211. To what does
this note apply?

3. Drawing E3.4. Sheet note #2 is shown in rooms 300 and 307. To what does
this note apply?

4. Drawing E4.1. Electrical schedule for Bar #5 shows beer and soda line conduits
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coming from Bar #1. Drawing FS-301 shows only a beer line conduit. Please
clarify the requirements.

Response: 1, 2, 3 - notes are clarified in this Addendum 2. #4 - Soda lines
are shown in the Architectural drawings.

RFI No. 16 —1. Drawing E6.1. Does the detail for typical kitchen fire protection
apply to any equipment in the concession bars? If so, which equipment and what is
the sequence of operation regarding the fire alarm system?

2. Drawing E6.2. Does the detail for typical walk-in refrigerators/freezers apply to
any of the concession bar walk-in units, or will the units come pre-wired from the
suppliers, requiring only single point electrical connections?

Response: 1. The kitchen fire protection system may be used in Bar #1.
Include cost for one complete installation. Fire alarm monitoring is required.
Price for interconnection to the fire suppression system. 2. There are no
final kitchen design drawings. Include full connections per the detail on
E6.2.

RFI No. 17 — The Architectural demolition plans call for the Phase 2 contractor to
remove existing seating at the Montgomery Theater for new work.

The seating along column line P in the Main Auditorium where access for shotcrete
is required as not been addressed. At the pre-bid meeting something was stated
concerning the Owner's contractor replacing seating. Please clarify who removes
the seating at the Montgomery Theater, as well as the Main Auditorium.

Response: Theater seats at the Civic Auditorium shall be removed and
disposed of by the successful General Contractor. General Contractor shall
be responsible for patching concrete, as required by the removal of existing
fixed seats. At the Montgomery Theater, seats shall be removed, salvaged,
and reinstalled, as appropriate, by a licensed installer hired by the General
Contractor for Phase 2.

RFI No. 18 — 1) Detail 14A, sheet A402 shows "semi transparent window film". |s
this in our scope? Is so where is it specified?

2) Detail 9 sheet A405 shows new platform at the existing stage. Other thank detalil
14/A906 there are no other sections showing details of the backstage connection,
or framing. Please clarify.

3) Detail 20 sheet A405 calls out a detail 20/A906, which does not exist.

4) detail 9 sheet A909 shows the new guardrail with laminate glass. | cannot find
this glass specified. Please clarify.

Response: 1. 3M Fasara Film or equal to be applied as shown on drawings

and and the specifications are revised as part of this Addendum 2.

2. Detail 9/A405 refers to the new concrete platform as shown on 17/A404
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and 1/A405, and Structural Drawings.

3. It reads 20/A907.

4. Glass on Detail 9/A909 shall be V2” Clear Tempered glass and will be
specified as part of Addendum 2.

RFI No. 19 — Would you please consider moving the bid date for the subject
project? There is another project of similar budget value (~$4.8M) that is bidding
on the same date, at 2pm. The project is the Foothill College Modernization of
Admin Bldg and General Classrooms.

Response: Bid due date has been changed to January 5, 2010. See
Addendum No. 1.

RFI No. 20 — 1) | am trying to understand the scope of specification 07 5900;
Repair of existing roof. Neither the Architectural nor Structural drawings indicate
roofing demolition required. Please clarify.

2) Structural sheets S2.3-P2, S2.4-P2, and S2.5-P2 have designations for (new) 3
or 3-1/2 inch concrete slabs @ roof levels yet there are no details showing actual
conditions. It is hard to imagine what is required. Please clarify. Am | to assume
that existing tile roof gets removed for new roof slabs?

Response: Section 07 5900 is intended to cover any repair due to potential penetrations
required by plumbing, mechanical and/or other work in the scope of this project. There is no
structural roof demolition. There are no new concrete slabs at the roof. S2.3-P2 shows
demolition and replacement of the existing balcony slab at K-4 and J-13 to access the area
below the balcony for construction. S2.4-P2 and S2.4-P2A show shaded areas that are
identified as chandeliers and electric panels on S2.4A-P2, they are not new slab infill and
there is no concrete infill at this (attic) level.

RFI No. 21 — The detail calls for demolition of the existing wall on Line P below the
main lobby slab, to be done in a way that assures that surrounding concrete is
preserved. Is shoring required to support this adjacent concrete, or is it intended
that the concrete can stand during construction with this stemwall removed? If
shoring is required, must it be engineered?

Can formwork be left in place in inaccessible areas, or must it all be removed?

Response: We anticipate that shoring will not be required as long as
demolition is limited to the area of wall shown on the drawings, and is
carefully executed so as to not damage structure to remain. The existing
concrete wall at Line P above the area of demolition should behave as a
deep beam and span to the existing concrete columns. The intent of the
note on 4-S3.9-P2 is to inform the contractor that the exiting structure to
remain must not be damaged by the demolition.
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NOTE THAT THE DECISION TO SHORE OR NOT SHORE IS A MATTER OF
MEANS AND METHODS AND AS SUCH IS THE RESPONCIBILITY OF THE
CONTRACTOR.

RFI No. 22 — Sheet S2.2-P2, mezzanine level, has a note at column 4, near column
S which states "Shotcrete against (E) concrete wall below" yet there are no details
or scope shown on the floor below, first floor plan. Please clarify.

Response: The note has been deleted as part of this Addendum No. 2

RFI No. 23 — 1) Detail 6/S3.1-P2 show a lid for the AV trench and notes "see AD"
yet the architectural drawings do not specify this cover.

2) Details for col line K and J footings do not show roughening existing footing
surfaces where new concrete is placed, however details for cool line P definitely
show existing surface roughening. Are the details correct as is?

3) Please provide details for HSS8x4x1/4 and W8x10 beam connections at the new
elevator. See sheets S2.2 and S2.3 for reference.

Response: 1. See detail 13/A906.

2. Footing surfaces will require cleaning but will not require roughening.
Details at surfaces at footings at cool Line P have been revised to delete
roughening; notes re cleaning have been added as part of this Addendum
No. 2.

3. Refer to typical steel details 2, 3, 4, and 8 S0.4-P2 for steel connections.
Steel framing into existing beams encased in concrete shall be connected to
existing steel framing encased in concrete beams. Existing steel beams are
shown on plan.

RFI No. 24 — Please indicate size of wall dowels as laid out T 4 of S3.5-P2, 3 of
S3.7-P2 and 3 of S3.9-P2 with respective sections 11 of S3.6-P2 and 2 of S3.10-
P2.

Response: Typical wall dowel size is #3. Added to detail 9-S3.02-P2.
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